### Praktisk prosjektarbeid

Greencode Start på gantchart

05/02/2025 Dagens dato: Vise uke (fra prosjekt sin startdato): 1

13/01/2025 Prosjekt start: Planlegging Jan 20, 2025 Sprinter Mar 3, 2025 Jan 13, 2025 Jan 27, 2025 Feb 3, 2025 Feb 10, 2025 Feb 17, 2025 Feb 24, 2025 Mar 15, 2025 Mar 17, 2025 Mar 24, 2025

Mar 31, 2025

			13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 14 15 16 17 18 19 20 21 2	
TASK ASSIGNED TO	PROGRESS	START END	W T W T F S S W T W T F W T F S S W T W T F	T W T F S S M T W T F S S
Planlegging	61%	13/01/2025 02/02/2025		
Definere prosjektmål	100%	13/01/2025 19/01/2025		
Definere krav	100%	13/01/2025 19/01/2025		
Intervjue kunde	100%	20/01/2025 02/02/2025		
Definere brukerkrav	100%	20/01/2025 02/02/2025		
Definere innhold/funksjonelle krav	100%	20/01/2025 02/02/2025		
Definere tekniske krav	100%	20/01/2025 02/02/2025		
Risikoanalyse	100%	13/01/2025 19/01/2025		
Prosjektplan	100%	13/01/2025 31/01/2025		
Dele plan med resten av teamet	100%	01/02/2025 02/02/2025		
Dele plan med sponsor og godkjennelse	0%	31/01/2025 02/02/2025		
Planlegge sprinter	50%	31/01/2025 02/02/2025		
Administrativt	14%	13/01/2025 30/04/2025		
Milestone 1	70%	03/02/2025 07/02/2025		
Milestone 2	0%	03/03/2025 07/03/2025		
Sprint review	0%	19/02/2025 19/02/2025		
Final presentation	0%	30/04/2025 30/04/2025		
Rapport	0%	19/03/2025 30/04/2025		
Sprint 1	14%	03/02/2025 16/02/2025		
Sprint Planning	100%	03/02/2025 03/02/2025		
Analyse av brukerbehov	0%	03/02/2025 09/02/2025		
Designe og utvikle nettside	0%	05/02/2025 14/02/2025		
Innhenting av informasjon til nettside	0%	05/02/2025 15/02/2025		
Testing av nettside	0%	10/02/2025 14/02/2025		
Løsning av problemer fra testing	0%	14/02/2025 16/02/2025		
Sprint evaluering	0%	16/02/2025 16/02/2025		
Sprint 2	0%	17/02/2025 02/03/2025		
Sprint Planning	0%	17/02/2025 17/02/2025		
Analyse av nye brukerbehov	0%	17/02/2025 20/02/2025		
Designe og utvikle nettside	0%	19/02/2025 28/02/2025		
Innhenting av informasjon til nettside	0%	19/02/2025 01/03/2025		
Testing av nettside	0%	24/02/2025 28/02/2025		
Løsning av problemer fra testing	0%	28/02/2025 02/03/2025		
Sprint evaluering	0%	02/03/2025 02/03/2025		
Sprint 3	0%	03/03/2025 16/03/2025		
Sprint Planning	0%	03/03/2025 03/03/2025		
Analyse av nye brukerbehov	0%	03/03/2025 06/03/2025		
Designe og utvikle nettside	0%	05/03/2025 14/03/2025		
Innhenting av informasjon til nettside	0%	05/03/2025 15/03/2025		
Testing av nettside	0%	10/03/2025 14/03/2025		
Løsning av problemer fra testing	0%	12/03/2025 16/03/2025		
Sprint evaluering	0%	16/03/2025 16/03/2025		
Sprint 4	0%	17/03/2025 30/03/2025		
Sprint Planning	0%	17/03/2025 17/03/2025		
Analyse av nye brukerbehov	0%	17/03/2025 20/03/2025		
Designe og utvikle nettside	0%	19/03/2025 28/03/2025		
Innhenting av informasjon til nettside	0%	19/03/2025 29/03/2025		
Testing av nettside	0%	24/03/2025 28/03/2025		
Løsning av problemer fra testing	0%	26/03/2025 30/03/2025		
Sprint evaluering	0%	30/03/2025 30/03/2025		
Avslutning av praktisk prosjekt	0%	31/03/2025 06/04/2025		
Dokumentere prosess og lærdommer	0%	31/03/2025 05/04/2025		
Overføre vedlikehold til ansvarlige	0%	31/03/2025 05/04/2025		
Formell avslutning av prosjektet	0%	05/04/2025 06/04/2025		

Vise uke (fra prosjekt sin startdato): 1

| Jan 13, 2025 | Jan 20, 2025 | Jan 20, 2025 | Jan 27, 2025 | Feb 3, 2025 | Feb 10, 2025 | Feb 10, 2025 | Feb 17, 2025 | Feb 24, 2025 | Mar 3, 2025 | Mar 15, 2025 | Mar 17, 2025 | Mar 24, 2025 | Mar 24, 2025 | Mar 24, 2025 | Mar 31, 2025 | Mar 30, 2



#### SIMPLE GANTT CHART by Vertex42.com

https://www.vertex42.com/ExcelTemplates/simple-gantt-chart.html © 2018-2019 Vertex42 LLC

### **About This Template**

This template provides a simple way to create a Gantt chart to help visualize and track your project. Simply enter your tasks and start and end dates - no formulas required. The bars in the Gantt chart represent the duration of the task and are displayed using conditional formatting. Insert new tasks by inserting new rows.

# **Additional Help**

Click on the link below to visit vertex42.com and learn more about how to use this template, such as how to calculate days and work days, create task dependencies, change the colors of the bars, add a scroll bar to make it easier to change the display week, extend the date range displayed in the chart, etc.

How to Use the Simple Gantt Chart

► Watch How This Gantt Chart Was Created

# **More Project Management Templates**

Visit Vertex42.com to download other project management templates, including different types of project schedules, Gantt charts, tasks lists, etc.

**Project Management Templates** 

#### **About Vertex42**

Vertex42.com provides over 300 professionally designed spreadsheet templates for business, home, and education - most of which are free to download. Their collection includes a variety of calendars, planners, and schedules as well as personal finance spreadsheets for budgeting, debt reduction, and loan amortization.

Businesses will find invoices, time sheets, inventory trackers, financial statements, and project planning templates. Teachers and students will find resources such as class schedules, grade books, and attendance sheets. Organize your family life with meal planners, checklists, and exercise logs. Each template is thoroughly researched, refined, and improved over time through feedback from thousands of users.